
This action is to approve changes in work and the increased contract amounts for public works 
construction contracts in the Cities of Carson and Long Beach.

SUBJECT

December 15, 2009

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS
IN THE CITIES OF CARSON AND LONG BEACH

(SUPERVISORIAL DISTRICTS 2 AND 4)
(4 VOTES)

Find that the requested changes in work have no significant effect on the environment and approve
the changes and increased contract amounts for the following construction contracts:

•     Project ID No. RDC0011151 - 6th Street Off-Ramp over Shoreline Drive, to seismically
strengthen a bridge, in the City of Long Beach, performed by Griffith Company, for relocation of a
security system and removal and reinstallation of a k-rail system, with an increase in the contract
amount of $32,500.

•     Project ID No. RDC0011272 - Avalon Boulevard over Dominguez Channel, to seismically
strengthen a bridge, in the City of Carson, being performed by Bitech Construction Company, Inc.,
for core concrete, construct utility openings, and modify the cable restrainer system, with an increase
in the contract amount of $37,130.

IT IS RECOMMENDED THAT YOUR BOARD:
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The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for changes in various public works contracts in support of the timely
completion of the projects while avoiding delays and the potential for claims.  The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure for each
contract.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Enclosed for your Board's authorization are changes
in work in excess of the Director of Public Works' delegated limits, which are required to complete
Project ID Nos. RDC0011151 and RDC0011272.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

Implementation of Strategic Plan Goals

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are $32,500 and $37,130, respectively.
Detailed cost breakdowns for each of the changes, together with contract cost summaries, are
included in the enclosures.

The funding for these projects is as follows:

Project ID No. RDC0011151 is included in the Fourth Supervisorial District's Road Construction
Program in the Fiscal Year 2009-10 Road Fund Budget.

Project ID No. RDC0011272 is included in the Second Supervisorial District's Road Construction
Program in the Fiscal Year 2009-10 Road Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased cost
incurred.

FISCAL IMPACT/FINANCING

Each of the subject contracts, for the construction of public works improvements, was awarded by 
your Board to a responsible contractor with the lowest responsive bid in accordance with the State 
Public Contract Code, your Board's directives, and as recommended by the Director of Public Works 
or her designee.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS
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Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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Enclosures

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

ENVIRONMENTAL DOCUMENTATION

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

CONTRACTING PROCESS

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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CHANGE IN WORK (AUTHORIZE) 
December 15, 2009 
 
 
 
PROJECT ID NO. RDC0011151 - 6TH STREET OFF RAMP OVER SHORELINE 
DRIVE (City of Long Beach), Supervisorial District 4,  
Contractor:  Griffith Company 
 
Project Description: 
 
Seismic strengthening of an existing bridge. 
 
Changes in Work: 
 
(1) Relocate Security System $  8,500.00 
(2)  Remove and Reinstall K-Rail System 24,000.00 
 
 Total   $32,500.00 
 
Description of Changes: 
 
(1) A security system was encountered within the excavation area of the footing at 
Pier No. 12.  The contractor was directed to arrange with the tenant of the property to 
relocate and reinstall the system in order to proceed with the required work at this 
location.   

 
(2) Approximately 120 pieces of k-rail are on the west side of the bridge and were not 
shown on the plans.  The k-rail adds excessive and unbalanced weight to the structure 
and must be removed in order to jack up the bridge to allow installation of new bearing 
pads.  The k-rail will be reinstalled at the completion of the work. 
 
The costs for Items 1 and 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications. 
 
Twenty additional working days will be required because of these changes. 
 
Financial Information: 
 
This project is being administered under the Highway Bridge Program covered by 
Agreement 76078 with the State of California.  Under this program, Federal funds 
allocated to local agencies are used to finance 88.53 percent of the eligible costs of 
bridge seismic retrofit projects.  The remaining 11.47 percent of the cost of the project 
will be funded with State Proposition 1B funds.  Funding for these changes in work is 
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included in the Fourth Supervisorial District's Road Construction Program in the Fiscal 
Year 2009-10 Road Fund Budget. 
 
Revised Contract Amount: 
 
 Original contract amount  $2,780,671.60 
 Changes in work to be authorized      32,500.00 
 
 Revised contract amount $2,813,171.60 
 
 Percent total change to original contract amount 1.2% 
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CHANGE IN WORK (AUTHORIZE) 
December 15, 2009 
 
 
 
PROJECT ID NO. RDC0011272 - AVALON BOULEVARD OVER DOMINGUEZ 
CHANNEL (City of Carson), Supervisorial District 2, Contractor:  Bitech Construction 
Company., Inc. 
 
Project Description: 
 
Seismic strengthening of an existing bridge. 
 
Changes in Work: 
 
(1) Concrete Coring $  2,730.00 
(2) Utility Openings   4,400.00 
(3) Restrainer System 30,000.00 
 
 Total  $37,130.00 
 
Description of Changes: 
 
(1) The amount of concrete coring needed for the cable restrainers was 
underestimated and incorrectly shown in the bid documents.  The contractor is required 
to core additional concrete to meet the intent of the design. 
 
(2) Existing utility openings that were not shown on the plans were discovered at 
areas where installation of shear key dowels and reinforcing steel need to be installed.  
The contractor is required to construct utility openings at other locations and reconfigure 
the placement of the reinforcing steel. 
 
(3) The contractor discovered the layout of the cable restrainer system shown on the 
plans conflicted with existing utility ducts, and if constructed per plan, would hit the 
bottom of the bridge deck and side of the pier caps.  The layout of the cable restrainer 
system needs to be revised and additional concrete coring, bearing plates, anchors, and 
cable will be needed.  
 
The cost for Item 1 will be based on contract unit prices.  The costs for Items 2 and 3 
will be based on time and materials as provided in Subsection 3-3 of the contract 
specifications. 
 
Thirty-eight working days will be required because of these changes. 
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Financial Information: 
 
This project is being administered under the Highway Bridge Program covered by 
Agreement 76078 with the State of California.  Under this program, Federal funds 
allocated to local agencies are used to finance 88.53 percent of the eligible costs of 
bridge seismic retrofit projects.  The remaining 11.47 percent of the cost of the project 
will be financed with State Proposition 1B funds.  Funding for these changes in work is 
included in the Second Supervisorial District's Road Construction Program in the Fiscal 
Year 2009-10 Road Fund Budget. 
 
Revised Contract Amount: 
 
 Original contract amount $174,375.50 
 Changes in work to be authorized   37,130.00 
 
 Revised contract amount $211,505.50 
 
 Percent total change to original contract amount  21% 
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